
 

 

Quality Monitoring Report 
 

WP 2: Upgrading of methodology 
2.4. Development of adequate digital infrastructure 

Description of sources and 
indicators for quality monitoring 

Description of sources for evaluation: 
1) Deliverable Report for the Purpose of Internal Evaluation of 2.4 – filled in and signed by WP 2 chair on 30.11.2019. 
– expected date to achieve the deliverable; 
– list of activities carried out to achieve this deliverable; 
– description of the activities carried out to achieve this deliverable; 
– indicators of progress and quality of this deliverable; 
– description of the deliverable implementing status; 
– list of documents that are indicative of measuring the progress and quality of the deliverable; 
– list of activities to be carried out to achieve the complete implementation of the deliverable; 
 
2) Invoices 
 
Indicators for quality monitoring: 
– infrastructure developed for the new music digital laboratory at P1; 
– the digital infrastructure at P1, P2 and P3 enhancened. 

Conclusions about whether or not 
specific project deliverable is 
achieved and implemented  
 

1. The overall management was provided efficiently. 
2. The distribution of work was reasonable and appropriate. 
3. There wasn’t enough time allocated for ensuring the outcome of the deliverable – please, see the comments in the next 
section on the QMR. 
4. Staff resources were sufficient and appropriate for ensuring the outcome of the deliverable. 
5. The outputs of the deliverable were done to an almost complete degree – please, see the comments in the next section 
on the QMR. 

6. The outcome of the deliverable corresponds completely to the expected WP results. 
7. There were no problems and critical factors regarding the deliverable implementation. 

8. There is no suggestion for improving the process of deliverable implementation. 
9. There is a recommendation to modify the Project Management Plan considering this deliverable – please, see the 
comments in the next section on the QMR. 

Additional conclusions and 

comments 

Deliverable 2.4. The development of adequate digital infrastructure is almost done to a complete degree – approximately 

90% of the deliverable has been completed. 
 
The outputs of the deliverable that are completely finished are: 



 

 

1) adequate electrical installation at P1; 
2) internet installation at P1; 
3) the structure needed for local networks at P1. 
4) infrastructure at P3 has been developed with optical cable from the building where most of the equipment will be located 
(Second Kragujevac Gymnasium) to the ANRES (Academic Network of the Republic of Serbia) hubs of the University of 
Kragujevac. 
 
The outputs of the deliverable that are not yet completely finished are: 
1) acoustics solutions at P1: they have been designed, but not yet implemented due to the waiting for supplier to acquire 
adequate boards for ceiling; 
2) the furniture at P1 has been selected but it should be ordered, delivered and assembled. 
3) enhancement of the infrastructure at P1, P2 and P3 by new IT equipments. 
 
The further activities to be carried out to achieve the complete implementation of this deliverable are fully defined and 
planed: 
1) Implementation of acoustics solutions at P1 – adequate boards for ceiling need to be acquired and installed: started in 
November 2019, expected to be completed in December 2019; 
2) Acquiring and installation of furniture at P1 – the furniture needs to be ordered, delivered and assembled: started in 
November 2019, expected to be completed in December 2019; 
3) The second procurement procedure was initiated to purchase the remaining equipment  for P1, P2 and P3, started on the 
late October 2019, expected to be finished in February 2020. 
 
It is recommendable to modify The Adjusted Work Plan of the Project Management Plan in order to expected date for 
completing the deliverable 2.4 matches the implementation of acoustics solutions and acquiring and installation of furniture 
at P1. It is recommendable to define December 31, 2019, as a new expected date of completing 2.4 in PMP. 
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